
 

 
 
Change History Log: 
 
July 11, 2000        In Response Reply to: 00EDU0083S 
Department Of Education 
Student Financial Assistance 
 
Subject:  Contract # ED-99-DO-0002 
                Task Order # 8 Program Management Office 
                 Deliverable:  8.1.4a Draft Modernization Partner Procurement Plan 
 
 
Enclosed is the Final Draft Modernization Partner Procurement Plan. Attached are suggested changes 
from the reviewers. Future revisions are not planned, but the document will be updated as appropriate. 

 
 

Deliverable  8.1.4a Draft Modernization Partner Procurement Plan   
Suggested Changes/Comments Page  Author  Date Change 

Made Y/N 
Comment 

Add “outcomes” to the Statement of 
Objectives requirements 

1, 3  Carol 
Seifert 

7/6/00 Y  

Update Key Milestones to reflect our 
discussion on 7/6/00 

2 Carol 
Seifert 

7/6/00 Y  

Update Key Dependencies and 
Metrics to reflect our discussion on 
7/6/00 

2 Carol 
Seifert 

7/6/00 Y  

Add assumption “Key stakeholders 
or sponsor are responsible for 
obtaining project approval from the 
IRB” to Key Assumptions  

3 Carol 
Seifert 

7/6/00 Y  

Change last assumption to read “No 
work is initiated or performed by the 
Modernization Partner prior to 
receiving authorization to proceed 
from the CO.” 

3 Carol 
Seifert 

7/6/00 Y  

Rework the Procurement Plan 
schedule to reflect milestone dates at 
a more detailed level.  Provide 
sample using two task orders.  The 
complete Procurement Plan schedule 
will be delivered as part of the Final 
Procurement Plan deliverable. 

Att A Carol 
Seifert 

7/6/00 Y  

 
 


